

VSource CRM – Project Estimation & Resource Allocation

Note

The timelines below are based on the currently defined scope. Any additional features, workflow changes, integrations, third-party services, reports, dashboards, or enhancements requested during development will increase the overall timeline accordingly.

Module-wise Timeline

Module	Timeline	Assigned To
Platform Foundation, Security & Scaling	5 Days	Sri Ram, Nithish
Dashboard & Operational Overview	3 Days	Sri Ram
Lead Management & Student Profiling	5 Days	Sri Ram, Nithish
Internal Task Tracking	10 Days	Sri Ram, Nithish, Fouzia
Visa Application & Status Tracking	4 Days	Sri Ram, Nithish
Student Loan Inquiry & Financial Assistance	3 Days	Sri Ram
Student Applications & Admission Management	4 Days	Sri Ram, Nithish, Fouzia
Comprehensive Notification System	2 Days	Sri Ram, Nithish
Reports & Analytics	3 Days	Fouzia
Promotional Materials & Marketing Library	1 Day	Fouzia
User Management	2 Days	Nithish
Master Configuration & Workflow Management	2 Days	Sri Ram
Role & Permission Management (RBAC UI)	2 Days	Nithish

Profile & Branch Information	1 Day	Sri Ram
Deployment on Hostinger VPS & Server Storage	4 Days	Sri Ram, Nithish, Fouzia

Total Estimated Timeline: 45 Working Days

Detailed Module Breakdown

1. Platform Foundation, Security & Scaling – 5 Days

Features

- Multi-branch architecture
- Branch-wise data separation
- Branch-specific QR lead capture links
- Authentication & security
- Password reset & session controls
- Role-based access foundation
- Audit logging structure
- Modular scalable architecture

Assigned To

Sri Ram & Nithish

2. Dashboard & Operational Overview – 3 Days

Features

- KPI dashboard
- Lead pipeline summary
- Application summary
- Loan & visa status overview
- Task widgets
- Follow-up reminders
- Recent activity feed

- Branch QR lead widget

Assigned To

Sri Ram

3. Lead Management & Student Profiling – 5 Days

Features

- Manual lead entry
- QR-based lead capture
- Lead source tracking
- Lead assignment
- Follow-up scheduling
- Activity tracking
- Lead lifecycle management
- Student profile management
- Academic background
- Preferred country/course/intake
- Test scores and evaluations
- Referral management

Assigned To

Sri Ram & Nithish

4. Internal Task Tracking – 4 Days

Features

- Task creation & assignment
- Auto-generated tasks
- Due date management
- My Tasks / Branch Tasks
- Overdue task tracking
- Task linking with leads, applications, visas, and loans
- Task comments & status management

Assigned To

Sri Ram & Nithish & Fouzia

5. Visa Application & Status Tracking – 4 Days

Features

- Visa workflow pipeline
- Visa case management
- Status tracking
- Counselor ownership
- Master-driven visa statuses
- Automated reminders and task generation

Assigned To

Sri Ram & Nithish

6. Student Loan Inquiry & Financial Assistance – 3 Days

Features

- Loan inquiry management
- Parent/income details
- Loan status tracking
- Bank coordination
- Loan follow-ups
- Auto-generated reminders

Assigned To

Sri Ram

7. Student Applications & Admission Management – 4 Days

Features

- Application creation
- Intake planning
- Admission status tracking
- Payment tracking
- Transaction history
- Application workflow management

Assigned To

Sri Ram, Nithish & Fouzia

8. Comprehensive Notification System – 2 Days

Features

- In-app notifications
- Assignment alerts
- Follow-up reminders
- Task reminders
- Status change alerts
- Broadcast notifications
- Notification templates

Assigned To

Sri Ram & Nithish

9. Reports & Analytics – 3 Days

Features

- Leads reports
- Visa reports
- Loan reports
- Task performance reports
- Branch-wise analytics
- Advanced filters

- CSV / Excel exports

Assigned To

Fouzia

10. Promotional Materials & Marketing Library – 1 Day

Features

- Country-wise brochures
- University promotional materials
- Marketing assets
- Search and tag management

Assigned To

Fouzia

11. User Management – 2 Days

Features

- User CRUD
- Branch allocation
- User activation/deactivation
- Security policies

Assigned To

Nithish

12. Master Configuration & Workflow Management – 2 Days

Features

- Lead statuses
- Lead sources
- Visa stages
- Loan statuses
- Application types
- Banking masters
- System configurations

Assigned To

Sri Ram

13. Role & Permission Management (RBAC UI) – 2 Days

Features

- Custom role creation
- Permission matrix
- Module-level permissions
- Create / Read / Update / Delete controls

Assigned To

Nithish

14. Profile & Branch Information – 1 Day

Features

- Organization profile
- Branch profile management
- Branch settings
- QR generation & management

Assigned To

Sri Ram

15. Deployment on Hostinger VPS & Server Storage – 4 Days

Features

- VPS setup
- Production deployment
- Database deployment
- SSL installation
- Server security configuration
- Backup configuration
- Storage management
- Go-live support

Assigned To

Sri Ram, Nithish & Fouzia

Resource Allocation Summary

Sri Ram

Modules

1. Platform Foundation, Security & Scaling
2. Dashboard & Operational Overview
3. Lead Management & Student Profiling
4. Internal Task Tracking
5. Visa Application & Status Tracking
6. Student Loan Inquiry & Financial Assistance
7. Student Applications & Admission Management
8. Comprehensive Notification System
9. Master Configuration & Workflow Management

10. Profile & Branch Information
11. Deployment on Hostinger VPS & Server Storage

Estimated Involvement

Approximately 30–35 Working Days

Nithish

Modules

1. Platform Foundation, Security & Scaling
2. Lead Management & Student Profiling
3. Internal Task Tracking
4. Visa Application & Status Tracking
5. Student Applications & Admission Management
6. Comprehensive Notification System
7. User Management
8. Role & Permission Management (RBAC UI)
9. Deployment on Hostinger VPS & Server Storage

Estimated Involvement

Approximately 25–30 Working Days

Fouzia

Modules

1. Student Applications & Admission Management
2. Reports & Analytics
3. Promotional Materials & Marketing Library
4. Deployment on Hostinger VPS & Server Storage

Estimated Involvement

Approximately 10–15 Working Days

Overall Project Timeline

Estimated Development Timeline: 45 Working Days

Includes

- Development
- Integration
- Testing & Bug Fixes
- User Acceptance Testing Support
- Deployment on Hostinger VPS
- Production Server Configuration
- Basic Documentation

Note

The timeline is based on the current scope and assumes timely feedback, approvals, and content availability. Any new modules, integrations, workflow changes, automation requirements, reporting enhancements, or change requests will increase the overall project duration.